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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 
 

IN THE MATTER OF:  
  
APPLICATION FOR CERTIFICATION FOR THE  

COLUSA GENERATING STATION DOCKET NO. 06-AFC-9 
_____________________________________  

 
(REVISED) COMMITTEE SCHEDULING ORDER 

 
 
On December 13, 2006, the Application for Certification (AFC) was deemed data 
adequate for the twelve-month review process consistent with Public Resources 
Code section 25540.6.  The Committee conducted a public informational hearing 
on January 25, 2007, to discuss the schedule and other issues of concern.  A 
Committee Schedule based on Staff’s proposed schedule and related discussion 
at the informational hearing was issued on February 1, 2007.   Under that 
schedule, Commission staff was to file its Preliminary Staff Assessment (PSA) on 
May 14, 2007.  No PSA has been filed as of the date of this Order. 
 
In a letter dated June 20, 2007, the Applicant’s counsel requests a revised 
schedule requiring publication of the PSA by June 30 and a Final Staff 
Assessment on July 31, 2007, and that the case go forward to hearings without 
Staff’s analysis if those deadlines cannot be met.  Staff responded that an 
extraordinary workload has prevented it from publishing the PSA as originally 
projected but that it expects to publish it on July 30, 2007.  We have revised the 
schedule accordingly, and have tightened the interval between the PSA and the 
Final Staff Assessment (FSA) from nearly two months in the original schedule to 
one month. 
 
While we appreciate the Applicant’s concerns about the schedule, we are equally 
aware of the multitude of projects that the Staff is working on.  In addition, the 
Staff Assessment is a key component of the Energy Commission’s certified 
regulatory program. 
 
Intervener Emerald Farms complains of changes to the air district’s Final 
Determination of Compliance and alleges other defects in the air district’s 
consideration of this project.  Procedural concerns about the air district’s process 
should be addressed to the air district.  Substantive concerns can be addressed 
to the air district, as well as to the Energy Commission, in the form of comments 
on the PSA and FSA and testimony at the forthcoming evidentiary hearings. 
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The Revised Committee Schedule covers the period leading up to the Prehearing 
Conference and describes, without specific dates, the events that follow.  The 
balance of the schedule will be determined at the Prehearing Conference.   
 
We may further modify the schedule at any time upon either our own motion or 
that of a party.  [Cal. Code of Regs., tit. 20, § 1709(c)].  The schedule includes 
periodic status reports to determine whether case development is progressing 
satisfactorily, and to bring potential schedule delays or other relevant matters to 
our attention.  
 
Dated July 5, 2007, at Sacramento, California. 
 
 
 
 
 
 Original Signed by     Original Signed by   
JOHN L. GEESMAN     JAMES D. BOYD 
Commissioner and Presiding Member  Vice Chair and Associate Member 
Colusa AFC Committee    Colusa AFC Committee 
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(REVISED) COMMITTEE SCHEDULE 
FOR THE  

COLUSA GENERATING STATION PROJECT 
(06-AFC-9) 

 
 
 
DATE 
 

EVENT 

December 13, 2006 AFC data adequate 
January 25, 2007 Site Visit and Informational Hearing 

February 12, 2007 Applicant files responses to Staff data requests 

Mid-Late February, 2007 Staff conducts data response/issue resolution 
workshop 

March 23, 2007 
Local, State and Federal Agency draft 
determinations, including air district’s Preliminary 
Determination of Compliance (PDOC) filed 

March 30, 2007 Parties file Status Report #1 
May 30, 2007 (If PSA not yet filed) Parties file Status Report #2 
June 12, 2007 Air district’s Final DOC filed 
July 30, 2007 Staff files Preliminary Staff Assessment (PSA) 
August 3, 2007 (If PSA not yet filed) Parties file Status Report #3 
Early-Mid August, 2007 Staff conducts PSA workshop 

August 10, 2007 Local, State and Federal Agency final 
determinations filed  

August 31, 2007 Staff files Final Staff Assessment (FSA) 

Mid September, 2007 Prehearing Conference 

Tbd Evidentiary Hearings 

Tbd Presiding Member’s Proposed Decision (PMPD) 
issued for 30-day comment period 

Tbd (near the end of PMPD 
comment period) PMPD comment hearing 

Tbd Revised PMPD issued* for 15-day review period* 

Tbd Energy Commission PMPD adoption hearing 
 
 Tbd = to be determined 

* if necessary 


